

2021 Redistricting Schedule - Suggested Alternative Due to Census Data Delays

Week #	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19		
Week in 2021 (by Monday date)	Aug 2	Aug 9	Aug 16	Aug 23	Aug 30	Sep 6	Sep 13	Sep 20	Sep 27	Oct 4	Oct 11	Oct 18	Oct 25	Nov 1	Nov 8	Nov 15	Nov 22	Nov 29	Dec 6		
<b>2011 Redistricting Timeline (19 Weeks)</b>																					
Commission prepares draft map	3 weeks																				
Commission holds hearings on draft map				2 weeks																	
Commission staff prepare final map						2 weeks															
Commission approval of final map								1 week													
Council Rules Committee considers map									1 week												
Council receives, reviews, amends, and approves map										2 weeks											
BOE and City Attorney draft ordinance												7 weeks									
Mayor Signs																				1 week	
<b>Possible 2021 Redistricting Timeline (16 Weeks)</b>																					
Commission prepares draft map				3 weeks																	
Commission holds hearings on draft map						2 weeks															
Commission staff prepare final map								2 weeks													
Commission approval of final map										1 week											
Council Rules Committee considers map											2 weeks										
Council receives, reviews, amends, and approves map												2 weeks									
BOE and City Attorney draft ordinance																3 weeks					
Mayor Signs																				1 week	