

## MOTION

## TRANSPORTATION


In order to improve traffic safety, the City of Los Angeles has undertaken a project to install photo red light cameras and infrastructure at various intersections throughout the City. The photo red light program is coordinated by the Department of Transportation and the Los Angeles Police Department, working with an outside contractor. The program and related contract called for a total of 32 new intersections to be installed by June 30, 2007.

A report issued by the Department of Transportation on May 29, 2007, outlined several technical challenges that put both the contractor and City departments behind schedule in construction of photo red light intersections. In that report, the Department of Transportation committed to having all 32 intersections identified in the program fully operational by June 30, 2007.

Despite the commitment made by the Department of Transportation to complete all of its construction work by June 30, there are several unfinished intersections. It is imperative that the City stay on schedule with the photo red light construction program and that any problems with work performed either by City staff or by the City contractor be addressed immediately.


I THEREFORE MOVE that the Department of Transportation and the Los Angeles Police Department be requested to report to the City Council on: 1) the completion date for full operability of all intersections outlined in the photo red light program contract, 2) a detailed explanation of any delays caused by City departments or the City contractor, and 3) what consequences the contractor will face if it is determined that the terms of the agreement were not met.

PRESENTED BY:



Dennis P. Zine  
Councilmember, 3<sup>rd</sup> District

SECONDED BY:



wb

07-1202-S3